

Forward Procurement Activity Plan - FY 2022-23

Department of Environment, Land, Water and Planning



Procurement name	The opportunity Including list and description of goods and services (with estimated quantities if known)	Special requirements	Estimated contract duration	Estimated invitation to supply release date	Market approach	International Agreement Covered procurement? Yes/No	Comments	Point of contact
2024, 2025 & 2026 General Valuation - Alpine Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Ararat Rural City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Baw Baw Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Benalla Rural City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Boroondara City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Campaspe Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Casey City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Central Goldfields Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Colac Otway Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Corangamite Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Gannawarra Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Golden Plains Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Indigo Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Kingston City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Latrobe City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Loddon Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Manningham City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Maribyrnong City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Moira Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Monash City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Moorabool Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Mount Alexander Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Northern Grampians Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Pyrenees Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Strathbogie Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Towong Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Wangaratta Rural City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Warrnambool City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Wodonga City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Yarra City Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
2024, 2025 & 2026 General Valuation - Yarra Ranges Shire Council	To procure valuation services for the completion of the 2024, 2025 and 2026 general valuations	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Aug-22	RFT	No		procurement@delwp.vic.gov.au
Refresh the Geospatial Data Analytics, Category C, within the GDA Panel	To open the Panel for potential new suppliers to provide data analytics services for the Geospatial Panel	Maybe impacted with Caretaker Mode or machinery of government change	6 years	Sep-22	RFT	No		procurement@delwp.vic.gov.au
Place names in a virtual environment	Use cases showcasing the power of AR/VR through place naming, we will enable cultural story telling, assist in promoting Traditional Ower language and culture and underpin safety for emergency services; preserving culture and protecting communities.	Maybe impacted with Caretaker Mode or machinery of government change	0.5	Oct-22	RFT	No		procurement@delwp.vic.gov.au
Image Editing Software Replacement	Market engagement to understand current market offerings	Maybe impacted with Caretaker Mode or machinery of government change	3 years	Oct-22	RFT	No		procurement@delwp.vic.gov.au
Automation of Registry Examination Processes	Understand market offerings for use of ML and/or AI to automate traditional registry processes—Discovery and understand licencing options available within the market	Maybe impacted with Caretaker Mode or machinery of government change	1 year	Oct-22	EOI	No		procurement@delwp.vic.gov.au
Upgrade of GPSnet GNSS CORS receivers with Multi-GNSS receivers (second and last phases)		Maybe impacted with Caretaker Mode or machinery of government change	7 years	Oct-22	RFT	No		procurement@delwp.vic.gov.au
Penetration testing for PIS	Penetration testing of all modules built onto or integrated with the PIS Planning Platform for a period of 3 years + 1 + 1 yr extension options.		5 years	Sep-22	RFQ - SPC (eServices)	No		procurement@delwp.vic.gov.au
Planning website development	Development of new Planning website	Agile Services experience	5 Months	Aug-22	RFQ - SPC (eService)	No		procurement@delwp.vic.gov.au
3 x Planning Scheme Amendments to Support Suburban Parks Program	Statutory Planning Scheme review and rezoning assessment of 3 sites leading to Planning Scheme amendments	Statutory Planning Scheme Amendment experience	12 months	Aug-22	PCS Panel	No		procurement@delwp.vic.gov.au

UX/Content Design for EES, Amendment tracking (ATS replacement) and PPARS Data upload	UX/UI Design services	Agile delivery of services	4 months	Sep-22	RFQ - SPC (eService)	No		procurement@delwp.vic.gov.au
Implementation of Website - Agile services delivery	Agile Implementation Services	Agile implementation delivery	3 months	Nov-22	RFQ - SPC (eService)	No		procurement@delwp.vic.gov.au
Planning Web Mapping Application	Web application mapping	Agile spatial mapping development services	3 months	Jan-23	RFQ - SPC (eService) OR Spatial Services Panel	No	Funding from State Revenue Office	procurement@delwp.vic.gov.au
To be advised	Single-use plastics ban business communication and engagement	Ability to undertake statewide engagement with businesses effected by the single-use plastics ban.	Jun-23	Aug-22	RFQ	No		procurement@delwp.vic.gov.au
To be advised	Rollout of the second iteration of Adaptive Program Management (APM) across the ECC portfolio to provide program and delivery oversight of the circular economy policy.	This utilises the existing key system already in use across the portfolio, this iteration of roadmaps will focus on dependencies and outcomes	31-Dec-22			No		procurement@delwp.vic.gov.au
Cleaning Services	To provide DELWP with Cleaning Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	Oct-22	Open RFT			procurement@delwp.vic.gov.au
Heating, Ventilation and Air Conditioning (HVAC) Services	To provide DELWP with HVAC Maintenance Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	Oct-22	Open RFT			procurement@delwp.vic.gov.au
Pest Control Services	To provide DELWP with Pest Control Services for its regional Victorian properties. Jones Lang LaSalle is the contracted Facilities Manager for DELWP. Responses should allow for services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + (2 x 1 optional)	Oct-22	Open RFT			procurement@delwp.vic.gov.au
Roller Doors, Auto Doors and Gate Services	To provide DELWP with Maintenance Services for Roller Doors, Auto Doors and Gates for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	Sep-22	Open RFT			procurement@delwp.vic.gov.au
Diesel Generator Maintenance Services	To provide DELWP with Diesel Maintenance Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	Sep-22	Open RFT			procurement@delwp.vic.gov.au
Fire Emergency and Evacuation Services	To provide DELWP with Fire Emergency and Evacuation Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	Sep-22	Open RFT			procurement@delwp.vic.gov.au
Security Maintenance Services	To provide DELWP with Security Maintenance Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	TBC	Open RFT			procurement@delwp.vic.gov.au
Lawn and Landscaping Services	To provide DELWP with Lawn Mowing and Landscaping Services for its regional Victorian properties. Jones Lang LaSalle (JLL) acts as the Principal's Representative and is the contracted Facilities Manager for DELWP. Tenderer's must tender for the provision of services to either one, multiple or all complete regions as a minimum.	Operational facility management requirements - JLL to manage as DELWP's representative	3 years + 1 option	TBC	Open RFT			procurement@delwp.vic.gov.au
Field Uniform	Field Uniform for FFMVic staff		3+1+1	Aug-22	RFT	No		procurement@delwp.vic.gov.au
Personal Protective Equipment (PPE)	PPE, includes fire boots, eye protection, hearing protection, gloves and helmet		3+1+1	May-23	RFT	No		procurement@delwp.vic.gov.au
Bulk Retardant	Long term bulk retardant		3+1+1	Oct-22	RFQ	No		procurement@delwp.vic.gov.au
Ration and Snack packs	Ration and Snack packs		3+1+1	May-23	RFT	No		procurement@delwp.vic.gov.au
Labour Hire Service for Emergency event	Labour Hire Service for Emergency event		3+1+1	Oct-22	RFT	No		procurement@delwp.vic.gov.au
Tents	Tents for Base Camp		3+1+1	Jan-23	RFT	No		procurement@delwp.vic.gov.au
Victorian design and market sounding (Phase 1)	Analysis of detailed assessment of options and advice on recommended option/s including cost recovery and government ownership model. It will include industry engagement and stakeholder consultation through a market sounding process.	Commercial and technical expertise in relation to payment mechanism and cost recovery.	5 months +1	Sep-22	RFQ	No		procurement@delwp.vic.gov.au
Victorian design (Phase 2)	Detailed design of the preferred support mechanism/s including solutions for implementation issues.	Commercial and technical expertise in relation to payment mechanism and cost recovery.	6 months +1	Apr-23	RFQ	No		procurement@delwp.vic.gov.au
Legal advice on options and accompanying cost recovery approach	Legal advice to support development of Victorian Energy Storage Mechanism and accompanying cost recovery approach	Legal/technical	12 months	Sep-22	RFQ	No		procurement@delwp.vic.gov.au
State-wide PHES feasibility study	Feasibility analysis to identify potential pumped hydro and other storage technology (e.g. Redox Flow Batteries) locations, including the potential capacity of existing systems and outlining key development barriers to be overcome.	Engineering/technical and commercial	5 months +1	Sep-22	RFQ	No		procurement@delwp.vic.gov.au
Energy market monitoring and reporting	Development of market monitoring framework	Technical and commercial	3 months + 1	Apr-23	RFQ	No		procurement@delwp.vic.gov.au
Bill impacts analysis - energy policy	Modelling of regulatory and investment impacts for the State, interactions across all energy portfolio policies and initiatives, and their cumulative bill impacts for energy consumers and businesses	Economic modelling	2 months +1	Sep-22	RFQ	No		procurement@delwp.vic.gov.au

Energy market modelling to support energy strategy work	Energy market modelling to support energy strategy work	Electricity market modelling	10 months	Sep-22	RFQ	No	This is ongoing work and costed for the remainder of 2022/23 under Energy Group central contract	procurement@delwp.vic.gov.au
Energy Safety Review	Professional services for the analysis and review of energy safety in Victoria as part of the government's commitment to ensure best practice regulation in victoria	optional requirements include - specialist data analytic software programs, existing in-depth knowledge	6-9 months	Sep-22	RFQ	no		procurement@delwp.vic.gov.au
Electricity sector transition	A vision for Victoria's energy/industrial future	Workshop discussions	12 months	not disclosed	RFQ	No		procurement@delwp.vic.gov.au
Conservation Regulator Case Management System (CMS)	The Conservation Regulator (CR) seeks to implement a Case Management System (CMS) to record data collected and actions taken to investigate potential offences. The system will be used by case management and investigations teams. All users will be DELWP or Parks Victoria employees. The objectives of implementing a CMS are to: - Implement a fit-for-purpose solution aligned with CR current case management processes and procedures - Increase efficiency by reducing manual workflow processes - Improve, and semi-automate, triage processes and the capture of decisions made by investigative teams - Improve reporting efficiency and accuracy - Improve connectivity/automation of data sharing and verification between CR systems (e.g. Gumnut intelligence platform and the Wildlife Licensing System (WLS)) - Improve ability to access (read and enter) while in the field - Ensure appropriate data security		3 Years	This was a closed tender offered to 5 suppliers and closed on the 13/05/2022		Not Required	This procurement is still in progress. It is at the stage of gaining approval to contract.	procurement@delwp.vic.gov.au
Conservation Regulator permissioning technology system	The Conservation Regulator's current Wildlife Licensing System supports the administration of a range of private and commercial wildlife licences. The system is at end of life. Procurement of a system replacement will commence in the next 24 months, delivering an effective, efficient, modern technology system for the administration of licences and permits.		3 years	Not yet determined	Not yet determined	Not Required	This procurement is still in early planning stages.	procurement@delwp.vic.gov.au
Port Phillip Region contaminated land investigations and remediations	Contaminated land investigations and remediation works will be required across several known sites including those under EPA Notices and new emerging sites subject to funding.		1-8 weeks	TBC/Various	Direct, RFQ & RFT			procurement@delwp.vic.gov.au
Patterson River Upper (includes National Water Sports Centre) and Lower (includes Launching Way) Precinct Improvements	Landscape, architect and civil engineering professional services and construction contractors will be required to implement a range of access, amenity, recreation and safety improvements along Patterson River		1-8 weeks	TBC/Various	Direct, RFQ & RFT			procurement@delwp.vic.gov.au
Mordialloc Creek operations and maintenance	civil engineering professional services and construction contractors will be required to implement a range of marine and safety improvements within Mordialloc Creek.		1-8 weeks	TBC/Various	Direct, RFQ & RFT			procurement@delwp.vic.gov.au
Remote Trap-monitoring	Supply goods & services being: hardware, software and support for remote monitoring system based on Smart1C transmitter devices, user dashboard and helpdesk services.	experience,technical knowledge, reliable support and back-up essential	3 years	early 2023	Not yet determined	Not Required		procurement@delwp.vic.gov.au
Port Phillip Region Coastal management, adaptation, protection and maintenance								procurement@delwp.vic.gov.au
External Plant Contract Management technology System	Supply or Build an IT system for the management of contracts	IT Systems expertise.	3 years+	Not yet determined	Not yet determined			procurement@delwp.vic.gov.au
Warehouse and Inventory Management technology System	Supply, configure and support an IT system for the management of warehouse operations and inventory.	IT Systems expertise.	3 years+	Late 2022	RFQ/RFT			procurement@delwp.vic.gov.au
Asset Management technology System	Supply, configure and support an IT system for the management of Assets.	IT Systems expertise.	3 years+	Not yet determined	RFQ/RFT			procurement@delwp.vic.gov.au
Emergency resource management technology systems	Supply, configure and support an IT system to manage planning and deployment of resources to emergency events.	IT Systems expertise.	3 years+	Late 2022	RFQ/RFT			procurement@delwp.vic.gov.au
Statutory Planning Case Management technology system	Supply, configure and support an IT system for statutory planning case management.	IT Systems expertise.	3 years+	Tender has closed.	RFQ			procurement@delwp.vic.gov.au
Student management and RTO compliance technology system	Supply, configure and support an IT system for learner management and registered training organisation compliance.	IT Systems expertise.	3 years+	Late 2022	RFQ/RFT			procurement@delwp.vic.gov.au
Maintenance of Strategic Road Network Roads & Replacement of Relief Culverts	Upgrade works on roads that have damaged and washed out culverts, within Yarra State Forest to ensure firefighting capability and access for heavy machinery and firefighting equipment.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Maintenance of Strategic Road Network - Large Creek Crossing Culverts	Upgrading of 2 crossings that have wash out / damage and need larger culverts for the catchment size / capacity. One other will need engineering and the last is in question with MW as to if required.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Maintenance of District Strategic Road Network & Roadside Verge Vegetation Management	Carry-out Vegetation management of roadside verges by undertaking slashing or mulching works to improve road safety and fire access, as well as reducing overall fire risk.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
French Island Strategic Road Network Maintenance	Carry-out required Maintenance works to reinstate road surface on SRN Fire Access Roads.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au

Repair of New Turkey Road Slips	Large slips have occurred on the fill side of two corners on Turkey Road. The slips will need repairing. A culvert upgrade size is also required, as well as widening and straightening the corners out to allow safer and faster egress of heavy plant currently they have to slow right down on an uphill run and often wheels go off the fill side. A site survey and drilling to form a Geotechnical investigation have been undertaken, procurement of design and drawings for engineering are still required.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Hotel/Johns Creek Road Upgrade	Major Crossing Install in Erica Township	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Painted Line Track Upgrade	Major Road Upgrade - Phase 3	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Rowleys Ridge Road Maintenance Works	Haz tree removal on Rowleys Ridge heavy strategic rd for community and firefighter protection. Also includes some verge mngt and minor surfacing works	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Comblenbar Trail Maintenance Works - Phase 2	Roading contract that has been developed in two sections. Section 1 completed in 2021-22. Section 2 includes 8km of Base Course Resheet (20mm FCR Base). Replacement of two existing 450mm culverts. Maintenance grade of section 8km.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
DSM Road and Cambatong Road upgrade works	Carriageway widening of the class 5D road to enable a sufficient swept path for 19m spread deck floats, project also includes drainage and base course improvement to achieve Heavy Strategic access. 21/22 Engineering designs completed for 20 sites along DSM and Cambatong Roads. 22/23 will be for the completion of the Negotiation B LUAA process, any site inspections required and construction of the upgrade	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Lady Talbot Drive maintenance works	Reinstatment of class 5C public road, including drainage, culverts, reforming, shaping and gravelling of approx 25 km.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Wrights Swamp Road maintenance works	Wrights Swamp Road resheet to upgrade existing pavement to maintain classification as a Heavy Access SFB.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Vickers Road maintenance works	Vickers Road Pavement re sheet to upgrade and reform existing pavement to maintain classification of Heavy Access SFB Road.	Road building and maintenance experience	1 year	Late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Shoreham Foreshore Reserve	Landscape, design, and/or civil engineering professional services and construction contractors will be required to implement a range of access, amenity, recreation, and safety improvements along the Shoreham Foreshore Reserve.		TBC/Various	TBC/Various	TBC/Various		Project Manager has just commenced. Currently working through background information to determine scope and schedule.	procurement@delwp.vic.gov.au
Upper Yarra River Reserve, Warburton	Landscape, design, and/or civil engineering professional services and construction contractors will be required to implement a range of access, amenity, recreation, and safety improvements along the Upper Yarra River Reserve, Warburton.		TBC/Various	TBC/Various	TBC/Various		Project Manager has just commenced. Currently working through background information to determine scope and schedule.	procurement@delwp.vic.gov.au
Fox Control in the Barry Mountains	Fox Control for the Protection of Long-footed Potoroo. Great Dividing Range, Barry Mountains Core Expansion. The project area is 205,000ha, with approximately 780 baits laid at 1km intervals along 800 km of the track network in the Barry Mountains. Targeting foxes for the protection of the endangered Long-footed Potoroo and other critical weight mammals.	Qualifications, experience and technical knowledge. Liaise with Traditional Owners.	3 Year	Not yet determined	Not yet determined		Awaiting approval for extension of the program.	procurement@delwp.vic.gov.au
Level 3 Inspections for Coastal Protection Assets	Procure coastal engineering consultants to complete level 3 inspections (inc surveys and geotechnical investigations where necessary) for coastal protection assets identified as requiring this type of inspection through the 2022 Risk Assessment Project (total of 87 assets). Where assets can be repaired, the consultant will also be required to prepare designs/drawings for maintenance.		1 year	Late 2022	RFQ using coastal expert panel			procurement@delwp.vic.gov.au
Coastal Processes Studies in Port Phillip Bay	Procure a consultant to complete a batch of coastal processes studies for priority sites, as per the recommendations from the 2022 Risk Assessment Project. This will utilise Port Phillip Bay Beaches Renourishment funding, so will focus on a selection of sites that make most sense to combine into one project.		1 year	Late 2022	RFQ using coastal expert panel			procurement@delwp.vic.gov.au
Inverloch - Short term coastal protection	Following stage 1 of the Inverloch Regional and Strategic Partnership outcomes, stage 2 will commence in 22/23 and involve significant community engagement to determine short-term intervention work to be completed along an adaptation pathway approach until 2040. This could involve beach renourishment, groynes or nature-based methods etc. Procurement will involve having the option designed via the coastal expert panel, and then appointing a contractor for construction.		1 year	Early 2023	RFQ/RFT			procurement@delwp.vic.gov.au
Lakes Entrance Fishermens Limited Seawall	Following the adaptation and design study at the LEFL seawall in 2022, implement the recommended construction option at the site. This will likely involve construction of a rock revetment in front of the existing seawall which is in very poor condition and posing a high risk.		1 year	Late 2022	RFQ/RFT			procurement@delwp.vic.gov.au

Loch Sport Coastal Protection	Following engagement with the community and preparation of designs, implement an appropriate adaptation option utilising recommendations from the study completed in early 2022. This could involve beach renourishment, groynes, rock revetments, pathway relocation, offshore reefs etc.		1 year	Early 2023	RFQ/RFT			procurement@delwp.vic.gov.au
Eastern View revetment and rock bags	MoU has been signed with DoT to provide them with funding to complete the project. Tender is anticipated to open in late August 2022.		1 year	Aug-22	RFQ/RFT			procurement@delwp.vic.gov.au
Portland Cliffs - Cliff Stabilisation works and Dutton Way Revetment maintenance	TBA pending study recommendations		1 year	Early 2023	RFQ/RFT			procurement@delwp.vic.gov.au
Port Phillip Bay Coastal Hazard Assessment	The Port Phillip Bay Coastal Hazard Assessment (PBCHA) will provide information regarding the extent of coastal hazards for the Port Phillip coastal environment. The PBCHA is focussed on using the most appropriate currently-available modelling and assessment methods, for current and future hazard scenarios.		1 year	Sep-22	RFQ/RFT			procurement@delwp.vic.gov.au
Port Welshpool Seawall	Following the adaptation and design study at the Port Welshpool seawall in 2022, implement the recommended construction option at the site. This will likely involve construction of a rock revetment in front of the existing seawall which is in very poor condition and posing a high risk.		1 year	Late 2022	RFQ/RFT			procurement@delwp.vic.gov.au
RBR- OPEX-Combienbar TRAIL (PHASE 2) Roading	RBR-OPEX state funding bid Currently being reviewed- 8km Base Course resheet, maintenance grade & installation of 2 x 450mm culverts		9 months	Late 2022	RFT	Not Required	RBR-Opex state Funding (Snowy District)	procurement@delwp.vic.gov.au
RBR-CAPEX Funding -Painted Line	CAPEX Funding- RBR Painted Line- Resheeting, Culvert installation (X12) & Maintenance Grade, Installation of two rock designed culverts.	Currently Under contract	10months	Complete 2022	Under Contract	Not Required	RBR-CAPEX State Funding (Snowy District)	procurement@delwp.vic.gov.au
Seed management program (forest restoration phase 3)	Seed management service agreement for collection, extraction and testing	Currently under contract until Dec 2022. New contract to be negotiated for period Jan 2023 to Jun 2026, experience, technical knowledge, equipment and workforce	3-4 years	late 2022	RFT	Not Required	ERC funding 22/23	procurement@delwp.vic.gov.au
Seed management program (forest restoration phase 3)	Aerial analysis of forest bushfire recovery from reseeding and fire risk	Experience, technical knowledge, equipment	6 months	late 2023	RFQ/RFT	Not Required	This procurement is in early stage planning	procurement@delwp.vic.gov.au
Seed management program (forest restoration phase 3)	Annual aerial analysis of flowering and seed crop development	Currently annually provided, experience, technical knowledge, equipment	2 months/year	late 2022	RFQ/RFT	Not Required		procurement@delwp.vic.gov.au
Mt Baldhead Rd Slips/Slumps	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	4 mths	Aug-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Angora Range Rd Slips/Culverts	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	3 mths	Aug-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Bairnsdale Hazard Tree Works - East	Removal of hazardous trees along named roadways to requirements outlined in tender specifications.	Experience in removal and general treatment of hazardous trees required. Harvestors general used for this type of activity, may accept excavators fitted with appropriate harvesting equipment.	4 mths	Aug-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Bairnsdale Hazard Tree Works - West	Removal of hazardous trees along named roadways to requirements outlined in tender specifications.	Experience in removal and general treatment of hazardous trees required. Harvestors general used for this type of activity, may accept excavators fitted with appropriate harvesting equipment.	4 mths	Aug-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Snowy NP Icon Drive Haz Tree Treatment	Removal of hazardous trees along named roadways to requirements outlined in tender specifications.	Experience in removal and general treatment of hazardous trees required. Harvestors general used for this type of activity, may accept excavators fitted with appropriate harvesting equipment.	4 mths	Current	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Errinundra (3 slips) May 2021 event	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	4 mths	Current	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Sardine Creek Road Slip - May 2021 event	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	3 mths	Current	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Wheners Crossing	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	3 mths	Aug-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Snowy Roading Erosion (801 km @ \$5000km)	Road repairs including resurfacing of running course, importing appropriate roading materials, grading, rolling as required	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	5 mths	Jan-23	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Freestone Creek Road grading and slips repair	Repair of slips and slumps along named roadway as indicated on drawings and maps provided. May also require installation of culverts as required and tie into existing road surface at completion	Construction experience, potential for gabian baskets to be deployed, culvert installation experience, supply and deliver roading materials, grading and compaction experience, general road maintenance experience. Ability to meet supplied technical specifications	3 mths	Oct-22	Open / tenders.vic.gov.au	N		procurement@delwp.vic.gov.au
Freestone Creek Road - Winkie Creek Crossing Bridge	Installation of a Bridge	Bridge installation and associated activities experience	12 mths	Feb-23	Open / selective	N		procurement@delwp.vic.gov.au